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Originator	 Mark French	 Phone (509) 373-9863

Class of Change
I — Signatories	 X II — Executive Manager	 III —Project Manager

Change Title
Modification of Hanford Federal Facility Agreement and Consent Order (Agreement) inte rim milestones M-92-12 and M-92-

16 for Hanford Site special case waste SCW storage
Description/Justification of Change
M-92-12 required that facilities be acquired, or modi fied to consolidate storage of SCW storage p rior to disposal. The M92-12
interim milestone will be deleted as special case waste has been disposed without the need for acquiring new facilities,
modification of existing facili

ti
es, and/or the modification of planned facilities.

The M-92-16 due date will be extended to September 30, 2015 to align with cle anup schedules that have been agreed to, to
achieve remediation of waste sites and facilities located along the Columbia River. A ll of the SCW has been removed except
for the 340 tank heels which is a very small percentage of the original total amount. The 340 facility tanks are safely and
securely storing the remaining amount of special case waste and will con tinue to do so until the facility is removed as part of
the M-94-00 milestone..

Impact of Change

This change request deletes one interim milestone, M92-12 and extends the due date of interim milestone M92-16.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford site internal planning, management,
and budget documents (e.g., Agreement Action Pl an, Appendix D, DOE and DOE contractor baselines and associated project
management plans.
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Modifications to existing Tri-Party Agreement milestones are denoted with stFikeeiA; new
milestone/text are denoted with shading.
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